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A 50 volt bias power supply was shipped to[::::::::::] 25X1

and two d&feqtive units have been returned to 25X1
These are sub-as&¥ewmhly

eyer of the AT-4 Transmit
g cause of failure and repair.

The burned out
System was returned for evaluat

Receive Tep : Buge .

TASK 8. AS~-6 DATA TELEMETERING SYSTEM

A new 1700 volt DC te DC converter has been designed
for the Converter Package. The redesigned unit provides an improved
conversion efficiency of 80% and should eliminate the problem of trane
sistor fallure encountered in the earlier model.

A\SK 9. LINEAR EXCITER FOR THE AS-4A

. This program has been delayed indefinitelys pending de-
cisions onm™ts future by Government engineers.

TASK 10, FABRICATION OF RS~16B

Work undém this Task has been cgfipleted except for the
delivery of four spare batth® packs which g#€ still being fabricated.
TASK 11. RS~-16B BATTERY CHARGER

Work under this Tag 3q_been completed. One copy of
the operation and instruction mgmual wad\delivered to the Government

during the reporting period.

TASK 12. RS-16B ANTENNA TUNERS
The mphanical drawings are essentialdg complete and
the first model ig the process of fabrication. SomeNJelays occurred

because of the e¢Mphasis of higher priority RD-103 tasks.

The following period should see the assembly ofN\and par-
tial testing of the first model.
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